

SALESFORCE CRM

Implementation Brief

Acquisitions & Dispositions — Full Transaction Lifecycle

Prepared by: Danish — A&D, Dhanani Private Equity Group (DPEG)

Date: April 2026

Deal Type Covered: Full Marathon Deal (30-Day Feasibility / 30-Day Close)

Concurrent Deals: 10–15 active at any time

01 OVERVIEW & OBJECTIVES

Background

The Acquisitions & Dispositions (A&D) department at DPEG manages the full lifecycle of commercial real estate transactions — from contract execution through post-closing handoff to property management. At any given time, the A&D team is running **10 to 15 simultaneous deals**, each with its own critical dates, vendor coordination, financing structure, and legal requirements.

Currently, deal tracking is managed via a **manual Excel critical dates sheet**, physical Manila folders, calendar reminders, and email. This creates significant risk of tasks falling through the cracks — particularly on parallel workstreams that are not dependent on each other but must all be completed within a tight feasibility window.

Primary Objectives for Salesforce

- Central deal record for every transaction — single source of truth replacing Excel tracking sheet
- Auto-generate ALL tasks simultaneously the moment a deal is created (tasks are parallel, not sequential)
- Task due dates dynamically tied to critical dates (earnest money due, feasibility end, closing date)
- Conditional task groups: financing tasks activate only when 'Loan Required' = Yes on the deal record
- Dashboard visibility: overdue tasks and upcoming deadlines across all 10–15 active deals at a glance
- Vendor tracking: BBG, LPRD, appraisers, insurance brokers, title company — deliverable status per deal
- Post-closing checklist automation: utilities, loan setup, document uploads, tenant notifications
- Deal stage progression: Contract Executed → Due Diligence → Pre-Closing → Closed → Asset Under Management

Key Design Principle

■ **ALL tasks spawn simultaneously on Day 1 of the deal. Nothing waits for anything else. The team operates at maximum velocity from the moment the contract is executed. Task urgency is driven by the feasibility window — a 5-day feasibility is a sprint; a 60-day deal (30-day feasibility + 30-day close) is the standard marathon baseline.**

02 DEAL RECORD — OBJECT & FIELD REQUIREMENTS

Recommended Custom Object: Transaction__c (or customize Opportunity)

Required Fields

FIELD NAME	TYPE	STATUS	NOTES
Deal Name	Text	Required	e.g. 'First Cavalry Plaza — Acquisition'
Deal Type	Picklist	Required	Acquisition / Disposition
Property Address	Text/Address	Required	Full property address
Seller Name	Lookup: Contact/Account	Required	Linked seller record
Buyer Name	Lookup: Contact/Account	Required	Linked buyer record
Contract Executed Date	Date	Required	Day 0 — triggers all task generation
Earnest Money Due Date	Date	Required	Typically Contract Date + 3 days
Feasibility End Date	Date	Required	Critical — drives task urgency
Closing Date	Date	Required	Target closing date
Earnest Money Amount	Currency	Required	
Loan Required?	Checkbox / Picklist (Yes/No)	Required	Controls financing task group visibility
Estimated Loan Amount	Currency	Conditional	Required if Loan Required = Yes
Deal Stage	Picklist	Required	See Stage definitions below
Title Company	Lookup: Account	Required	
Title File Number	Text	Required	Assigned by title company on opening
Insurance Binding Deadline	Date	Required	
Extensions / Notes	Long Text Area	Optional	Critical date exceptions, extension terms
Feasibility Window (days)	Formula / Number	Auto	Feasibility End Date – Contract Executed Date
Days to Closing	Formula / Number	Auto	Closing Date – Today()

Deal Stage Picklist Values

STAGE	DESCRIPTION
1 — Contract Executed	Contract signed, title company notified, critical dates received

STAGE	DESCRIPTION
2 — Due Diligence Active	All parallel workstreams running (reports, financing, insurance, etc.)
3 — Financing Secured	Term sheet signed, entity formed, bank accounts open
4 — Pre-Closing	All reports in, closing statement review, final signatures
5 — Closed	Funds wired, closing authorized, deal complete
6 — Asset Under Management	Handed off to property management, post-closing checklist running

03 TASK AUTOMATION — PARALLEL WORKSTREAMS

■ **Implementation Note:** When a deal record is created (Stage = Contract Executed), Salesforce should auto-generate ALL tasks below simultaneously via Flow or Process Builder. Due dates are calculated relative to the critical date fields on the deal record. Tasks marked 'FINANCING ONLY' should only generate when Loan Required = Yes.

GROUP A — Contract Execution & Title Opening

Triggers: Day 0 (Contract Executed Date)

TASK	OWNER	TIMING / TRIGGER	LINKED TO
Receive executed contract from legal counsel	Danish (A&D;)	Day 0	Contract Executed Date
Send executed contract to title company	Danish (A&D;)	Day 0	Contract Executed Date
Receive title file number from title company	Danish (A&D;)	Day 0–1	Title File Number field
Receive critical dates from title company	Danish (A&D;)	Day 0–1	Earnest Money Due, Feasibility End, Closing Date fields
Log critical dates into Salesforce deal record	Danish (A&D;)	Day 0–1	All date fields on record
Note any extensions or additional earnest money schedules	Danish (A&D;)	Day 0–1	Extensions/Notes field

GROUP B — Earnest Money Wire

Triggers: Earnest Money Due Date (typically Contract Date + 3 days) — URGENT

TASK	OWNER	TIMING / TRIGGER	LINKED TO
Request wiring instructions from title company	Danish (A&D;)	Earnest Money Due – 2 days	Title Company contact
Call title company to verbally verify wiring instructions (anti-fraud step)	Danish (A&D;)	Earnest Money Due – 1 day	Verified Wire Instructions
Send wire request to accounting team with soft copy + verified instructions	Danish (A&D;)	Earnest Money Due – 1 day	Accounting Team
Confirm wire sent (check or wire) and mark task complete	Accounting	By Earnest Money Due Date	Earnest Money Due Date field

TASK	OWNER	TIMING / TRIGGER	LINKED TO
Update deal record: Earnest Money Sent = Yes	Danish (A&D;)	Same day as wire	Deal Record

GROUP C — Property Condition Report (BBG)

Triggers: Day 0 — Begin immediately, complete before Feasibility End Date

TASK	OWNER	TIMING / TRIGGER	LINKED TO
Email BBG team (Kelly + contacts) to request bid for Property Condition Report	Danish (A&D;)	Day 0–1	BBG Vendor Record
Review and approve BBG bid	Danish (A&D;)	Day 2–3	BBG Bid document
Sign BBG engagement contract and return	Danish (A&D;)	Day 3–4	BBG Contract
Coordinate BBG site visit with seller / seller's representative	Danish (A&D;)	Day 3–5	Seller Contact
Receive completed Property Condition Report from BBG	Danish (A&D;)	Before Feasibility End	Due Diligence folder
Review PCR — note required repairs, capital expenses, structural issues	Danish (A&D;)	Before Feasibility End	Deal Record / Notes
Upload PCR to deal's Google Drive / document folder	Danish (A&D;)	Upon receipt	Document Storage

GROUP D — LPRD Cash Flow Verification

Triggers: Day 0 — Begin immediately

TASK	OWNER	TIMING / TRIGGER	LINKED TO
Engage LPRD (New York due diligence firm) and send due diligence materials	Danish (A&D;)	Day 0–2	LPRD Vendor Record
Send LPRD: leases, rent roll, financial model, seller-reported NOI	Danish (A&D;)	Day 1–2	Deal Documents
Request LPRD to build independent cash flow model	Danish (A&D;)	Day 1–2	LPRD Contact
Receive and review LPRD cash flow model — verify against seller-reported NOI	Danish (A&D;)	Before Feasibility End	Cash Flow Model
Upload LPRD report to deal folder	Danish (A&D;)	Upon receipt	Document Storage

GROUP E — Appraisal

Triggers: Day 0–3

TASK	OWNER	TIMING / TRIGGER	LINKED TO
Select and engage appraisal vendor	Danish (A&D;)	Day 0–3	Appraiser Vendor Record
Schedule appraisal and coordinate site access with seller	Danish (A&D;)	Day 3–5	Seller Contact
Send appraisal vendor: financial models, deal details	Danish (A&D;)	Day 3–5	Deal Documents
Receive completed appraisal report	Danish (A&D;)	Before Feasibility End	
Review appraisal — confirm valuation supports deal underwriting	Danish (A&D;)	Upon receipt	Deal Record
Upload appraisal to deal folder	Danish (A&D;)	Upon receipt	Document Storage

GROUP F — Loan Package & Financing [FINANCING DEALS ONLY]

■ These tasks only generate when 'Loan Required?' = Yes on the deal record.

TASK	OWNER	TIMING / TRIGGER	LINKED TO
Build loan package: cash flow model, budget, rent roll, target loan proceeds	Danish (A&D;)	Day 0–3	Deal Record
Send loan package to all bankers on bankers list	Danish (A&D;)	Day 3–5	Bankers List / Contacts
Follow up with bankers — confirm receipt of package	Danish (A&D;)	Day 5–7	Banker Contacts
Receive and compare term sheets from bankers	Danish (A&D;)	Day 7–14	Term Sheet documents
Review term sheets with CFO — select preferred lender	Danish (A&D;) + CFO	Day 14–16	CFO Contact
Sign selected term sheet	Danish (A&D;)	Day 16–18	Executed Term Sheet
Work with legal to form entity (LLC/LP) for the deal	Legal Dept.	Day 14–18	Entity Formation
Open bank account at lender's bank for the deal entity	Danish (A&D;) + Accounting	Day 18–22	Bank Contact
Select bank account type	Danish (A&D;)	Day 18–22	Bank Record
Obtain wiring instructions from lender bank	Accounting	Day 20–24	Bank Wiring Instructions
Send executed company agreement to lender bank	Legal / Danish	Day 20–24	Company Agreement doc
Set up auto loan payment (CRITICAL — frequently missed)	Accounting	Post-Close Day 1	Loan Record — see Group I

GROUP G — Insurance

Triggers: Day 0 — Bind by Insurance Binding Deadline field

TASK	OWNER	TIMING / TRIGGER	LINKED TO
Send insurance quote request to DPEG insurance broker	Danish (A&D;)	Day 0–2	Insurance Broker Contact
Provide broker: estimated loan amount, required coverage amounts, binding deadline	Danish (A&D;)	Day 0–2	Insurance Binding Deadline field
Request quotes from multiple brokers (ideal — compare pricing)	Danish (A&D;)	Day 0–5	Broker Contacts

TASK	OWNER	TIMING / TRIGGER	LINKED TO
Review and compare insurance quotes	Danish (A&D;)	Before Binding Deadline	
Select and bind insurance policy	Danish (A&D;)	By Insurance Binding Deadline	Binding Deadline field
Upload insurance documents to deal folder	Danish (A&D;)	At binding	Document Storage

GROUP H — Entity Formation & Investor Relations (FES)

Triggers: Day 3–7

TASK	OWNER	TIMING / TRIGGER	LINKED TO
Internal discussion with FES (investor relations) — determine entity structure	Danish + FES	Day 3–7	FES Contact
Legal department forms the deal entity	Legal Dept.	Day 7–14	Entity Name / Structure
FES prepares investor launch deck / pitch presentation	FES	Day 7–20	Deal Record
FES launches deal to investors — calls for capital commitments	FES	Day 15–25	Investor List
Confirm equity capital is fully committed and deposited	FES / Accounting	Before Closing Date	Bank Account

GROUP H2 — Tenant Interviews & Estoppels

Triggers: Day 5–10

TASK	OWNER	TIMING / TRIGGER	LINKED TO
Request tenant contact info from sales broker	Danish (A&D;)	Day 5–7	Sales Broker Contact
Schedule and conduct tenant interviews	Danish (A&D;)	Day 7–15	Tenant Contact records
Request estoppels from seller (verifies lease accuracy)	Danish (A&D;)	Day 5–10	Seller Contact
Review received estoppels — confirm lease terms match seller representations	Danish (A&D;)	Before Feasibility End	Lease Documents
Collect SNDAs from tenants via property management (if seller requires)	Prop. Mgmt.	Post-Close	See Group I

GROUP I — Pre-Closing & Closing

Triggers: Day 40–55 (within 20 days of Closing Date)

TASK	OWNER	TIMING / TRIGGER	LINKED TO
Request closing statement from title company	Danish (A&D;)	Closing Date – 7 days	Title Company
Review closing statement: taxes, rental income, expenses, tax certificate	Danish (A&D;)	Closing Date – 5 days	Closing Statement doc
Resolve any discrepancies with seller/buyer	Danish (A&D;) + Legal	Closing Date – 4 days	Seller/Buyer Contact
Send closing statement to legal department for final approval	Danish (A&D;)	Closing Date – 3 days	Legal Dept.
Obtain authorized signatures from CEO / authorized signatory	Danish (A&D;)	Closing Date – 2 days	CEO / Signatory
Request wiring instructions from title company for closing funds	Danish (A&D;)	Closing Date – 2 days	Title Company
Verify wiring instructions by phone (anti-fraud)	Danish (A&D;)	Closing Date – 1 day	Title Company
Send closing wire to title company — provide soft copy + verified instructions to accounting	Accounting	Closing Date	Closing Date field
Authorize closing with title company	Danish (A&D;)	Closing Date	Title Company
Confirm closing complete — update deal stage to Closed	Danish (A&D;)	Closing Date	Deal Stage field

GROUP J — Post-Closing Checklist [Auto-generate when Stage = Closed]

■ These tasks auto-generate the moment the deal stage flips to 'Closed'. Many of these have historically been missed — Salesforce should treat them as required tasks with escalation alerts if not completed within 3 business days.

TASK	OWNER	TIMING / TRIGGER	LINKED TO
Send closing announcement via WhatsApp / email to entire office	Danish (A&D;)	Closing Day	Office Group / All Staff
Announce next steps to the team in announcement	Danish (A&D;)	Closing Day	
Transfer all utilities to new entity	Property Mgmt.	Day 1–3 post-close	Utility Vendors
Set up auto loan payment at lender bank (CRITICAL)	Accounting	Day 1–3 post-close	Loan Record

TASK	OWNER	TIMING / TRIGGER	LINKED TO
Upload survey to deal document folder	Danish (A&D;)	Day 1–3 post-close	Document Storage
Upload all insurance documents (bound policy)	Danish (A&D;)	Day 1–3 post-close	Document Storage
Upload rent roll	Danish (A&D;)	Day 1–3 post-close	Document Storage
Upload all closing documents and closing statement	Danish (A&D;)	Day 1–3 post-close	Document Storage
Upload tenant contact information	Danish (A&D;)	Day 1–3 post-close	Document Storage
File original executed documents (physical)	Danish (A&D;)	Day 1–5 post-close	
Set up property in AppFolio / ERP (property management software)	Property Mgmt.	Day 1–5 post-close	AppFolio
FES blasts investor announcement — property successfully acquired	FES	Day 1–3 post-close	Investor List
Notify tax litigation company (CBRE / Daniel Ambrose / other)	Danish (A&D;)	Day 3–7 post-close	Tax Litigation Vendor
Upload warranties (if applicable)	Danish (A&D;)	Day 3–7 post-close	Document Storage
Upload all loan information to Global Cash Flow tracker	Accounting	Day 3–5 post-close	Global Cash Flow model
Send welcome letter / email to all tenants (new ownership notification)	Danish (A&D;) / Prop. Mgmt.	Day 3–7 post-close	Tenant Contacts
Verify property management progress — check in at 30, 60, 90 days post-close	Danish (A&D;)	Days 30, 60, 90	Property Mgmt. Contact
Collect SNDAs from tenants via property management (if required)	Property Mgmt.	Day 7–30 post-close	Tenant Contacts
Archive deal record — move Manila folder equivalent to closed files	Danish (A&D;)	Day 3–5 post-close	Deal Stage = AUM

04 VENDOR & CONTACT RECORDS

The following vendors should be set up as Account records in Salesforce with linked Contact records. Each deal should have a lookup relationship to the relevant vendor accounts so vendor deliverables can be tracked per deal.

VENDOR / CONTACT	ROLE IN TRANSACTION	FREQUENCY
Title Company	Open title, assign file number, send critical dates, provide wiring instructions, issue closing statement, process closing	Per deal — varies
BBG	Property Condition Report (PCR) — structure, roof, systems, capital expense estimates	Per deal — Kelly + team
LPRD (New York)	Independent cash flow model / NOI verification from lease and financial documents	Per deal
Appraisal Vendor	Third-party property appraisal	Per deal — varies
Insurance Broker (DPEG)	Obtain insurance quotes from multiple carriers, bind policy by deadline	Per deal + renewal
Bankers List	Multiple lenders — receive loan packages, issue term sheets	Per deal — see Bankers List sheet
FES (Investor Relations)	Entity formation coordination, investor launch deck, capital calls, investor announcements	Internal team
Legal Department	Contract review, entity formation, company agreement, closing document approval	Internal / External counsel
Accounting Team	Wire execution, loan payment setup, document uploads, global cash flow updates	Internal
Property Management	AppFolio/ERP setup, utility transfers, tenant SNDAs, ongoing operations	Internal / Third-party
Tax Litigation Company	Property tax protest and litigation (CBRE, Daniel Ambrose, others)	Per deal — varies
Sales Broker	Tenant contact info, deal sourcing	Per deal

05 AUTOMATION & FLOW REQUIREMENTS

Flow 1 — Deal Creation Task Blast

- Trigger: Deal record created with Stage = Contract Executed
- Action: Create ALL tasks in Groups A through H2 simultaneously
- Due dates calculated dynamically from: Contract Executed Date, Earnest Money Due Date, Feasibility End Date, Closing Date
- Condition: Tasks in Group F (Financing) only create if Loan Required = Yes
- Assign tasks to correct owner based on task type (Danish, Accounting, Legal, FES, Property Mgmt.)

Flow 2 — Post-Closing Task Blast

- Trigger: Deal Stage changes to Closed
- Action: Create ALL tasks in Group J simultaneously
- Escalation: If any Group J task is not completed within 3 business days, send alert to Danish
- Auto loan payment task (Group J) should have a separate high-priority flag — this is frequently missed

Flow 3 — Critical Date Alerts

- Earnest Money Due Date – 2 days: Alert Danish to request wiring instructions
- Feasibility End Date – 5 days: Alert if any open due diligence tasks remain (PCR, LPRD, appraisal, estoppels)
- Feasibility End Date – 2 days: Red flag alert — any open feasibility tasks
- Closing Date – 7 days: Alert to request closing statement
- Closing Date – 2 days: Alert to verify wiring instructions
- Insurance Binding Deadline – 3 days: Alert if insurance not yet bound

Flow 4 — Loan Required Conditional Logic

- On deal record creation: if Loan Required = No, suppress all Group F financing tasks
- If Loan Required is changed to Yes after record creation: trigger Group F task creation retroactively
- Consider a prompt at deal creation: 'Is this deal being financed?' → Yes / No dropdown

Dashboard Requirements

- Active Deals Board: All deals in stages 1–5, with feasibility end date and days remaining
- Overdue Tasks View: All tasks past due date across all active deals, sorted by urgency

- Upcoming Tasks (Next 7 Days): Tasks due in the next 7 days across all deals
- Deal Pipeline: Count and stage of all active deals
- Post-Close Checklist Status: For recently closed deals, % of Group J tasks completed
- Vendor Deliverable Tracker: Open vendor tasks (PCR, LPRD, appraisal, insurance) by deal

06 WIRE FRAUD PREVENTION PROTOCOL

■■ CRITICAL COMPLIANCE REQUIREMENT: Every wire transfer — both earnest money and closing funds — must follow this verification protocol without exception. Salesforce task checklists should enforce this as a required step before marking any wire task complete.

Step 1: Request wiring instructions from title company or lender via email

Step 2: CALL the title company / lender directly (do not use the phone number from the email — look it up independently) to verbally verify every digit of the wiring instructions

Step 3: Confirm: Bank name, ABA routing number, account number, account name, reference number

Step 4: Provide verified wiring instructions to accounting team — both the soft copy from email AND a written confirmation of the verbal verification

Step 5: Accounting sends wire only after receiving BOTH the document and verbal confirmation note

Step 6: Log verification in Salesforce task notes: 'Verified by phone with [name] at [phone number] on [date/time]'

Salesforce Implementation Note: The wire verification task should have a mandatory checkbox field 'Verbal Verification Completed' that must be checked before the task can be closed. Consider adding a required text field for the name of the person who confirmed and the phone number used.

07 STANDARD 60-DAY DEAL TIMELINE

The following is the standard marathon deal timeline (30-day feasibility + 30-day close). All task due dates in Salesforce should be calculated relative to the dates below.

TIMEFRAME	MILESTONE	KEY ACTIONS
Day 0	Contract Executed	Contract received from legal, signed, sent to title company. ALL tasks auto-generated in Salesforce.
Day 0-1	Title Opens File	File number assigned. Critical dates received and logged.
Day 0-3	Earnest Money Due	Wire verified and sent to title company.
Day 0-5	Vendor Engagement	BBG engaged, LPRD engaged, appraiser engaged, insurance broker contacted, loan package started (if financed).
Day 5-15	Due Diligence Active	Site visits, tenant interviews, estoppels requested, banker outreach ongoing.
Day 14-20	Term Sheets Received	Review with CFO, select lender, sign term sheet.
Day 18-25	Entity & Banking	Entity formed, bank accounts opened, company agreement executed.
Day 20-28	Reports Coming In	PCR, LPRD model, appraisal received and reviewed.
Day 25-30	Feasibility End	All reports reviewed, deal go/no-go decision. Insurance bound.
Day 30-50	Pre-Closing Prep	Investor capital called, equity committed, survey reviewed.
Day 53	Closing Statement	Request closing statement from title. Review taxes, rent, expenses.
Day 55	Legal Approval	Closing documents approved by legal. Signatures obtained.
Day 58	Wire Verification	Verify closing wire instructions by phone.
Day 60	CLOSING	Closing wire sent. Closing authorized. Deal stage → Closed. Post-closing tasks auto-generate.
Day 60+	Post-Closing	Utilities transferred, loan payment set up, documents uploaded, tenants notified, tax litigator engaged.

08 IMPLEMENTATION NOTES & KNOWN PAIN POINTS

Critical Items That Have Historically Been Missed

■ The following are known failure points in the current manual process. Salesforce must treat these as high-priority flagged tasks with escalation alerts.

Auto Loan Payment Setup

Accounting team frequently forgets to set up auto loan payment post-closing. This task must be flagged as CRITICAL in Salesforce with a mandatory completion checkbox and 3-day escalation alert.

Loan Package Distribution

Danish has experienced sending a signed term sheet without first distributing the loan package to all bankers. Salesforce should enforce that 'Loan Package Sent' task is completed before 'Term Sheet Signed' task can be closed.

Wire Fraud Verification

Every wire must include verbal verification. Salesforce should not allow wire tasks to close without a mandatory 'Verbal Verification Completed' checkbox.

Insurance Binding Deadline

Insurance binding deadlines are easily missed. Salesforce should send alerts 7 days and 3 days before binding deadline.

Post-Closing Document Uploads

Survey, insurance docs, rent roll, closing statement, and loan info uploads often happen inconsistently. Salesforce Group J tasks enforce this systematically.

Banker Outreach Coverage

Danish acknowledges he often only contacts 1–2 bankers rather than the full bankers list. Salesforce should prompt distribution to full list with a 'Bankers Contacted' counter field.

30/60/90 Day Post-Close Check-In

Property management progress verification after closing is often deprioritized. Salesforce should auto-create recurring check-in tasks at 30, 60, and 90 days post-close.

Email Integration Note

All third-party coordination (BBG, LPRD, title company, bankers, appraisers, insurance brokers) is managed via email and will continue to be managed via email. Danish is not looking to replace email. However, Salesforce should allow him to **manually log email milestones** against vendor tasks (e.g., mark 'BBG bid received' as complete, log date received). If Salesforce can integrate with Gmail/Outlook to auto-log emails from known vendor contacts against a deal record, this would be an ideal enhancement to explore in Phase 2.

Future Phase — Cash Deal Workflow Variant

Once the full marathon deal workflow is built and operational, a simplified cash deal variant should be configured. In a cash deal: Group F (financing tasks) are suppressed. The bank account for the deal entity is still required (for equity capital deposits). The property condition report, appraisal, insurance, LPRD, and all due diligence tasks remain. Feasibility windows for cash deals may be shorter (5–15 days), so task urgency logic should adapt accordingly.

*Document prepared for Salesforce Implementation Team | DPEG Acquisitions & Dispositions | April 2026
Questions on this brief should be directed to Danish — A&D Department, Dhanani Private Equity Group.*